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U.S. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

I. HEADING 

DATE: January 31, 1997 

SUBJECT: Yurgin Motors, 
New Jersey 

Twp. , 

FROM: 

TO: 

Neil J. Norrell, OSC; 
Response and Prevention ~:~~ 

Dp'~~gueP 2ERRD- R1B 
J. Daloia, 2ERRD-RPB 
B. Bellow, 2CD 
T. Johnson, 5202G 
R. 
G. 
D. 
C. 
C. 
D. 
R. 
T. 
A. 
S. 
J. 

Cahill, 2CD-PAT 
Dominach, 2ERRD-RAB 
Karlen, 20RC-NJSFB 
Monroe, 20RC-NJSFB 
Petersen, 2ERRD-NJRB 
Kraft, 2DECA-PTSB 
Byrnes, EPA-20IG 
Riverso, EPA-20PM-GCMB 
Brochu, 2DESA-HWSB 
Delikat, NJDEP 
Smolenski, NJDEP 

A. Robinson, Gloucester County Sheriffs Office 
ERD, Washington (E-mail) 
START 

POLREP No: Eleven (11) 

II. BACKGROUND 

Site No.: 
Delivery Order No.: 
Response Authority: 
CERCLIS No.: 
NFL Status: 
State Notification: 
Action Memorandum Status: 
Start Date: 
Demobilization Date: 
Completion Date: 

HM 
2001-02-116 
CERCLA 
NJD982790966 
Non-NPL 
NJDEP notified 
Approved September 13,1996 
September 26, 1996 
N/A 
N/A 
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III. SITE INFORMATION 

A. Incident Category 

CERCLA Incident category: Other 

Abandoned Automotive Repair Facility 

B. Site Description 

The Yurgin Motors Site is an abandoned automotive repair 
facility located in Mantua Township, Gloucester County, New 
Jersey. Materials located at the Site include: compressed 
gas cylinders containing acetylene and LPG, corrosives, 
ignitables, .oxidizers, PCBs and halogenated solvents . In 
addition, there are two underground storage tanks 
containing a gasoline/water mix. 

Refer to Polrep # 1 for more detailed information. 

IV. RESPONSE INFORMATION 

A. .Situation 

1. Current Situation 

Analysis of the post-excavation soil samples has been 
reviewed. Additional excavation of the PCB contaminated 
soil has been determined to be necessary. Transport and 
disposal of staged material has been initiated. 

2. Removal Action to Date 

On January 
initiated. 
contaminated 
City, NY . 

22, 1997, transport of the bulk soil was 
Three roll-offs of high concentration PCB 
soil were shipped to the CWM facility, Model 

. On January 24, 1997, disposal of high concentration PCB 
contaminated soil continued. 

On January 27, 1997, excavation of PCB contaminated soil 
began in the areas showing elevated PCB levels. Six roll
offs of low· level PCB contaminated soil were shipped to 
Waste Concepts, New Castle, DE. 
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On January 28, 1997, soil excavation continued . Post· 
excavation samples were taken and sent for analysis . Drum 
disposal began. PCB contaminated oils and sludges were 
shipped to the CWM facility, Port Arthur, TX for disposal. 
A total of 37 drums were shipped . 

On January 29, 1997, soil excavation and sampling 
continued. Analytical results from the previous days 
sampling were recei ved and reviewe,d. Drum disposal 
continued . A total of 129 drums were shipped to City 
Environmental in Detroit, MI for disposal. Coordination of 
transport and disposal of asbestos containing acetylene 
cylinders was initiated . . 

On Janu~ry 30, 1997, soil excavation and sampling 
continued. Disposal of the PPE and the cylinders was 
confirmed for February 4, 1997 . Transport of the low 
concentration PCB contaminated soil continued. 

A charged cylinder of military "M7A2 Riot CS" was located 
in the garage area of the Site . The 60th EOD, Fort Dix, NJ 
was contacted and dispatched a response team to the Site, , 
Representatives identified, packed and transported the 
material to their facility for proper disposal. 

On January 31, 1997, analytical results from the . previous 
days sampling were received and reviewed. Transportation 
of the remaining low concentration soil was coordinated. 
Delivery of equipment for excavation backfilling was 
coordinated . 

. 3. Enforcement 

A PRP search has been ini tiated for the Site . 

B. Planned Remoyal Ac~iQns 

Transportation and disposal of all materials remaining at 
the Site will be completed. Disposal methods have been 
selected based on the material type, quantity and analysis, 
Coordination of all activities necessary to demobilize the 
Site have been initiated 
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C. Next Steps 

Transport and disposal will be completed. 

All personnel and equipment will be demobilized upon 
completion of disposal. 

D. Key Issues 

None 

v. Cost Information 

The following informat~on is estimated cost for the removal 
action as of January 30, 1997. 

ERCS 
START 
EPA 

Total 

Cost to Date 
$281,700.00 
$ 14,000.00 
$ 17,000.00 

$312,700.00 

The above accounting of expenditures is an estimate based on 
figures known to the OSC at the time this report was written. 
The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may 
include in any claim for cost recovery. 
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